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Dept/Div
Status Next

Current 

Status

1 Concrete Sidewalk, Curb, Gutter and Driveway 

Approach - 2010/2011

Comm 

Develop

Construction complete. Closeout. 7-Closeout

2 Sidewalk Replacement Grant Funded (CDBG) Comm 

Develop-

CDBG

Construction 75% complete. Continue construction. 

Determine additional work 

areas.

6- Constr.

3 ADA Curb Retrofit  (CDBG) 2011 Comm 

Develop-

CDBG

Construction complete. 8- Warrnt

4 Downtown Murphy Avenue Streetscape 

Revitalization

Downtown

DPW

Funds are carried over for 

art work and for 

miscellaneous maintenance 

work.

RFP for artwork advertised. 

Obtain needed expenses 

from Scott and allocate 

remaining budget for art 

work.

Hire artist for art project. 

8- Warrnt
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5 Phase 2: Extend streetscape improvements 

beyond Sunnyvale Avenue.

GRANT FUNDED

Downtown

Traffic

DPW

95% design review being 

incorporated by designer.

Finalize design. 4-Design

6 Downtown Streetscape Improvements - Phase 1 

Sunnyvale Avenue

Downtown

Traffic

DPW

Construction 30% complete. Continue construction. 6- Constr.

7 Underground Overhead Utilities- at Fair Oaks Eng.-PAS

DPW

PG&E will design the 

project. PG&E cost estimate 

is $4 M.  Base map will be 

required by PG&E by May 

2012.

Roger Higdon proposal of 

13k received. Need two 

more proposals.

Prepare base map. 1-Scoping
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8 Update of Standard Specifications, Details and 

Design Criteria

Eng.-PAS

DPW

Working on revisions to the 

General Provisions, 

Technical Specifications, 

Standard Details, and 

Design Criteria.  

4-Design

9 Park Buildings - Rehabilitation: 

Renovation/upgrade: Murphy Park Building

Facilities

DPW

Design kick-off meeting on 

4/3/12..

4-Design

10 Community Center Comprehensive Infrastructure 

Phase I Project: Evaluation  & Environmental 

Facilities

DPW

Consultant to finalize report 

of findings and return to 

City.

Staff to prioritize projects 

and determine SOW for 

construction based on 

available budget. 

4-Design

11 Public Safety Buildings- Roofs - Phase B

(Add to Budget for Phase B carryover from Phase 

A) 

Facilities

DPW

Roof construction complete. Final inspection and 

closeout.

6- Constr.
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12 Public Safety Buildings - Roofs- Phase A Facilities

DPW

Construction complete. Closeout. 7-Closeout

13 Public Safety Buildings - HVAC Facilities

DPW

Construction complete. Closeout. 7-Closeout

14 Community Center Buildings - HVAC - 

Performance Art Center

Facilities

DPW

8- Warrnt

15 Community Center Buildings - Roof replacement Facilities

DPW

8- Warrnt
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16 Sun Pods Electrical Vehicle Charging Station Nova Location is identified. Work with NOVA to have 

structure in place by 6/30/12.

1-Scoping

17 Morse Park Soil Remediation Parks

DPW

99% remediation plans and 

specs due back from 

consultant.

Finalize remediation plans 

and specs. Send to 

Purchasing for bid.

4-Design

18 Morse Park- Park Parks

DPW

Park design underway. 4-Design

19 Playground Equipment Replacement - Serra 

Park, Las Palmas Park

Parks

DPW

Advertise and bid.

Eqpt. Purchasing: RTC 

scheduled on 3/6/12

Begin construction. 5- Adv 

Bid Open
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20 Morse Park -Fair Oaks Industrial Park Demolition Parks

DPW

Final inspection pending. Project closeout. 6- Constr.

21 Tennis Center Courts Rehab Parks

DPW

Project on hold until warmer 

weather.

Color coat to be applied. 6- Constr.

22 Sewer Lift Stations Rebuild- Kifer, Sunken 

Gardens, Baylands and Arques

Sewer/ 

Storm

ESD

Design project will include all 

stations.  Combine future 

years  budgets to perform 

one project.  An RTC will be 

required. 

Finalize SOW and advertise 

for RFP.

1-Scoping

23 Replacement/Rehabilitation of Sewer 

Pipes/Sewer Main 2012

Sewer/ 

Storm

ESD

RTC for consultant on April 

3rd.

Begin design. 3-ConslSel
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24 Storm Pump Station Number 2 Rehabilitation  

(Study)

Sewer/ 

Storm

ESD

Advertise 4-Design

25 Replacement/Rehabilitation of Sanitary Manholes 

(Annual)

Sewer/ 

Storm

ESD

Review of 90% submittal in 

progress. 

100% submittal. 4-Design

26 Wastewater Collection System Master Plan 

(Study)

Sewer/ 

Storm

ESD

Work will begin on updating 

the citywide vertical 

control/benchmark and 

establishing the GIS 

mapping structure.

4-Design

27 Replacement/Rehabilitation of Sewer Pipes - 

Sewer Main Lining at Borregas Avenue 

Sewer/ 

Storm

ESD

Council award 1/31/12.

Schedule Precon meeting.

Hold Precon meeting. 6- Constr.
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28 Replacement/Rehabilitation of Sewer Pipes/City 

Wide Sewer Main Replacement 2011

Sewer/ 

Storm

ESD

Project is 95% complete.

Work in City of Cupertino 

half completed.

Preparation of deficiency list 

and potential extra work.

6- Constr.

29 Replacement/Rehabilitation of Sewer 

Pipes/Sewer Main Lining at 

Bidwell/Carson/Piedra

Sewer/ 

Storm

ESD

Construction complete. 7-Closeout

30 Replacement/Rehabilitation of Sewer Pipes- City 

Wide Sewer Main Replacement 2010 

Sewer/ 

Storm

ESD

Construction complete. 8- Warrnt

31 SMaRT Station Office Addition Solid Waste

ESD

60% comments sent to 

consultant.

90% submittal. 4-Design
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32 Landfill Gas Flare and Blowers Replacement Solid Waste

ESD

Golder has submitted design 

basis memorandum. 

60% Design completed. 

90% Design to be submitted. 4-Design

33 SMaRT Station Equipment Replacement Solid Waste

ESD

Trommels have been 

repaired.

Working on completing 

deficiency list.

Final inspection pending. 

Scoping OSHA required 

maintenance platforms. 

6- Constr.

34 Pavement Rehab (Annual), FY12/13

Combine with 829230 (infrastructure Investment 

FY 12/13)

Streets

DPW

SOW  sent to Field Services 

for review.  Add locations. 

Publish RFP. 1-Scoping

35 Infrastructure Investment FY12/13 (accelerate 

street repairs to return the PCI to a level of 80)

Combined with 825290, Pavement Rehab 

(Annual), FY12/13

Streets

DPW

Revise SOW for 825290 to 

include locations for this 

project. 

1-Scoping
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36 Street Lights Conduit Replacement - 

Caribbean: 2011-2012

Combined with 816000

Streets

DPW

100% comments returned to 

consultant.

Provide final submittal. 4-Design

37 Concrete Construction Streets

DPW

Design in progress. Site 

selection by Streets. 

4-Design

38 Infrastructure Investment FY 11/12 (accelerate 

street repairs to return the PCI to a level of 80)

Pavement Rehab Phase 2 at Evelyn and  

Hollenbeck Avenues, and Rehab of Maria Lane 

from ECR to Wolfe Avenue.

Streets

DPW

Review 99% submittal. Finalize design and 

advertise. Look into adding 

Mathilda scope. 

4-Design
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39 Pavement Rehabilitation (Annual) FY 11/12 - at 

Remington

Streets

DPW

Advertise and bid. Council award of contract. 5- Adv 

Bid Open

40 Annual Slurry Seal of City Streets Streets

DPW

Funding for this project: 

  828030: $206,621

  820130: $  25,000 

  829230: $115,000 

Construction contract 

awarded on 2/28/12

Hold Precon meeting. 5- Adv

Bid Open

41 Traffic Signal Construction/ Modification at 

Duane/Britton

To be combined with 820190 - Traffic Signal 

Hardware and Wiring at Fair Oaks/ California, 

Arques/ Oakmead, Mary/ The Dalles, and 

Traffic

DPW

$120k of the project's 

budget is committed to 

825340.

SOW completed and sent to 

Kent.

Advertise. 1-Scoping

42 Traffic Signal Hardware and Wiring- 

          Fair Oaks/California

          Arques/Oakmead  

          Mary/The Dalles

Homestead/Hollenbeck

To be combined with 816000 - Traffic Signal 

Traffic

DPW

Project will include FY12/13 

budget.

Finalize review of SOW.

Advertise. 1-Scoping
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43 Calabazas Creek Bridge at Old Mt. View-Alviso 

Rd

GRANT FUNDED

Traffic

DPW

E-76 for PE approved.  

Awaiting comments from 

OCA.

Finalize coop agreement 

with City of Santa Clara. 

Finalize SOW.

1-Scoping

44 Safe Route to School Bicycle and Pedestrian 

Transportation Improvement Project California 

Federal Safe Routes to School (SR2S) program)

GRANT FUNDED

Traffic

DPW

4/30 - E76 for PE and field 

review is due.

1-Scoping

45 Fair Oaks Avenue Overhead Bridge / Caltrain 

(Caltrans funded) 

Traffic

DPW

Grant Funded- E-76 for 

design obtained.  

Price negotiation with 

consultant underway.

Council award and begin 

design.

3-ConslSel

46 Traffic Signal at Bernardo and Remington 

GRANT FUNDED (HSIP)

Traffic

DPW

Pursue discussions with 

Caltrans re. cultural 

resources. 

Consultant selection, 

contract negotiation, RTC.

3-ConslSel
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47 Future Traffic Signal Construction/Modification 

Mathilda/Caribbean at Twin Creeks.

Combine with 825340 Street Light Conduit.

Traffic

DPW

100% comments returned to 

consultant.

Provide final submittal. 4-Design

48 Tasman/Fair Oaks Area Streetscape and Sense 

of Place - Pedestrian & Bicycle Circulation Plan 

Improvement Phase 2 

Grant Funded

Traffic

DPW

Engineer's estimate exceeds 

budget. 

Complete bid docs. 4-Design

49 Residential and School Area Sidewalks 

GRANT FUNDED 

(SR2S - State)

Traffic

DPW

Project needs to be 

awarded by June 2012.

Design 99%  complete. 

Additional design work 

added by  Traffic. 

Complete design, advertise 

for construction in 

March/April 2012.

4-Design

50 Hendy Street Improvements - Between 

Sunnyvale Ave and Fair Oaks Bridge

GRANT FUNDED

Traffic

DPW

Designer finalizing plans. 

Need to resolve fence issue 

with Caltrain.

Finalize design. 4-Design
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51 Sunnyvale Avenue/Old San Francisco Road Left 

Turn/Signalization Project

GRAND FUNDED

(STP/CMAQ)

Traffic

DPW

Meet with Wells Fargo 

property management 

company to finalize location 

of sidewalk (internal 

discussion).

Obtain Caltrans 

encroachment permit by 

4/30.  

Finalize design.

4-Design

52 Traffic Signal Hardware and Wiring- at Fair Oaks 

& Wolfe

Traffic

DPW

Construction 95% - 

controller has been installed.

Electrical transfer and turn 

on scheduled for 4/4.

6- Constr.

53 Mathilda Avenue Railroad Overpass 

Improvements

Traffic

DPW

Construction 90% complete. Construction ongoing. 6- Constr.

54 Light Emitting Diode (LED) Streetlight Retrofit Traffic

DPW

All fixtures under base bid 

installed.  Additional fixtures 

to follow PG&E rebate.

Council report to appropriate 

funds from PG&E rebate.

6- Constr.
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55 New Well Feasibility (Study), phase 2 water 

master plan. 

Combined with 825221- Central Water Plant 

Bldg Study

Water

ESD

Included in Water Master 

Plan Phase 2.  Updated  

SOW sent to Nasser.

Finalize SOW. 1-Scoping

56 Rehabilitation of Cathodic Protection on RW 

System

Water

ESD

Scoping in progress. Finalize SOW and advertise 

for RFP.

1-Scoping

57 City-wide Water Line Replacement (Annual) - with 

Bond funds and FY12/13 Budget

Water

ESD

RTC for consultant on April 

3rd.

Begin design. 3-ConslSel

58 Replacement of Water/Sewer Supervisory 

Control System (SCADA)

Part 1.  Civil & Mechanical Work

Water

ESD

On hold - client department 

to evaluate need.

4-Design
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59 Replacement of Water/Sewer Supervisory 

Control System (SCADA)

Part 2. Hardware and Control System

Water

ESD

Verifying size of servers 

needed for project.

Finalize system integrator 

RFP and advertise.

4-Design

60 Wright Ave Water Plant Electrical and Mechanical Water

ESD

Design underway. 

99% plans completed.  

Applying for building permit.

Complete design and 

advertise. 

4-Design

61 City-wide Water Line Replacement (Annual) -

Water Mains Replacement & Extension at 

Ferndale & California. 

Water

ESD

Construction complete. Project closeout. 6- Constr.

62 Raynor Well Rehabilitation Water

ESD

Construction 30% complete. 

Waiting for pump delivery.

Construction ongoing. 6- Constr.
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63 Mary/Carson Water Plant Mechanical 

Reconstruction

Combine with 825391 Wolfe/Evelyn Water 

Plant Mechanical Reconstruction

Water

ESD

On hold.  $1.867,000 

defunded from FY11/12 & 

FY12/13. Funds pushed 

back. 

9-Monitor

64 Primary Sedimentation Basin Renovation Design WPCP

ESD

Finalize scope of work. 

See 827090

Advertise. 1-Scoping

65 Construction of a New Water Pollution Control 

Plant

- Master Plan, Standards, Site Planning & CEQA

WPCP

ESD

Budget is not allocated this 

fiscal year. 

Finalize scope of work.

Advertise. 1-Scoping

66 Liquid Chlorine Conversion WPCP

ESD

$1.6M budget approved in 

RTC 12-057.

Scoping  1-Scoping
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67 Construction of a New Water Pollution Control 

Plant

-Program Manager

WPCP

ESD

SOW sent to Purchasing. Advertise. 2- RFP

68 Rehabilitation  of Digesters  (1 & 2) WPCP

ESD

Kickoff meeting has been 

held.  Consultant is working 

on preliminary design.

Prepare design technical 

memorandum.

4-Design

69 Air Flotation Tank Rehabilitation (Tanks 1 & 4) WPCP

ESD

Design is on hold pending 

the results of a Split 

Recycled Water Production 

Train cost study.

ESD to issue P.O. for the 

Split Recycled Water 

Production Train cost study.

4-Design

70 Emergency Bypass Pumping- Alternate Primary 

Effluent Line

WPCP

ESD

60% plans and specs are 

being reviewed. 

90% submittal. 4-Design
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71 Emergency Levee Repair (PO) WPCP

ESD

Plans and specs are being 

finalized.

Obtain bid proposals. 5- Adv 

Bid Open

72 Air Flotation Tank Rehabilitation (Tanks 2& 3) WPCP

ESD

Shop drawings being 

finalized. Project on hold 

during wet season.

Fabrication starting with 

construction anticipated to 

start on May 1, 2012. 

6- Constr.

73 Sulfur Dioxide (SO2) Equipment Replacement WPCP

ESD

All equipment installed. 

Getting ready for system 

startup end of March.

SCADA system 

programming, training, and 

demo of sulfur dioxide 

system.

6- Constr.

74 Pond Sediment Removal WPCP

ESD

Project turned over to ESD. Continue work under WPCP 

Operations.

6- Constr.
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75 Replacement of Temporary Buildings at the 

WPCP

WPCP

ESD

Construction complete. 7-Closeout
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